Print Date: 11/21/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO41

Contractor: Rogers Group, Inc.
Contractor's PO Box 25250
Address: Nashville, TN 37202

Estimate Number: 0004  Estimate Type: Progress

Contract Location: Resurfacing on S.R. 158 from U.S. 11(US 70, SR 1) to I-40

Counties: KNOX

Project(s): 47028-3257-94, 47028-8257-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$993,504.28
$0.00
$993,504.28

$0.00
$0.00
$993,504.28

Previous to Date

$988,104.18
$0.00
$988,104.18
$0.00
$0.00
$988,104.18

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$5,400.10
$0.00
$5,400.10
$0.00
$0.00
5,400.10

Current Contract:
Original Contract:

Pay Period: 10/21/2016 to 11/20/2016

Time
187.0 Days
223.0 Days
223.0 Days

119.25 9

110.20 %
9.05 9%

Dates
02/12/2016

03/02/2016
03/22/2016
04/12/2016
05/23/2016
10/15/2016

Amounts

$928,452.86
$915,855.64
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Print Date: 11/21/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
47028-3257-94 11.73 NH/HSIP-158(10) 2,893.43 From S.R.1Tol-40
47028-8257-14 88.27 N/A 2,506.67 The resurfacing on S.R. 158 from U.S. 11 (U.S. 70, S.R. 1) (
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
47028-3257-94 0100 9501 105-07.10 LS RAILROAD INSURANCE/Norfolk Bid: 0.000 Unit Price: $2,625.00
Southern Railway Company This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,625.00
47028-3257-94 0100 9012 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47028-8257-14 0100 9013 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47028-3257-94 0100 9010 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47028-8257-14 0100 9011 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
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11/21/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47028-3257-94 0100 9006 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47028-8257-14 0100 9007 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3,623.910 Adj Total: 3,623.91
47028-3257-94 0100 9008 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47028-8257-14 0100 9009 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 900¢ ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -30,986.240 Adj Total: -30,986.24
47028-8257-14 0100 0010 403-01 TON BITUMINOUS MATERIAL FOR Bid: 51.000 Unit Price: $569.03
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 49.170 Total: $27,979.21
47028-8257-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47028-8257-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47028-8257-14 0100 0020 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 891.000 Unit Price: $77.92
SHOULDER This Est: 0.000 This Est: $0.00
Total: 1,446.460 Total: $112,708.16
47028-8257-14 0100 0030 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 6,928.000 Unit Price: $77.92
This Est: 0.000 This Est: $0.00
Total: 7,339.910 Total: $571,925.79
47028-8257-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -7,540.060 Adj Total: -7,540.06
47028-8257-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47028-8257-14 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 8,224.500 Adj Total: 8,224.50

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47028-8257-14 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47028-8257-14 0100 0040 415-01.01 TON COLD PLANING BITUMINOUS Bid: 7,765.000 Unit Price: $14.78
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 9,467.570 Total: $139,930.68
47028-8257-14 0100 0050 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $12,348.08
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $12,348.08
47028-8257-14 0100 0060 712-04.01 EACH FLEXIBLE DRUMS Bid: 325.000 Unit Price: $15.35
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 100.000 Total: $1,535.00
47028-8257-14 0100 0070 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 162.000 Unit Price: $5.12
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47028-8257-14 0100 0080 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 945.000 Unit Price: $7.06
This Est: 0.000 This Est: $0.00
Total: 601.250 Total: $4,244.83
47028-8257-14 0100 0090 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $885.15
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,770.30

RR004
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DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47028-3257-94 0100 9503 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 0.000 Unit Price: $30.00
Color) This Est: 0.000 This Est: $0.00
Total: 179.000 Total: $5,370.00
47028-3257-94 0100 9502 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 0.000 Unit Price: $6.50
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 171.000 Total: $1,111.50
47028-3257-94 0100 0010 716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 60.000 Unit Price: $8.70
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47028-3257-94 0100 0020 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 1,081.000 Unit Price: $17.40
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 454540 Total: $7,909.00
47028-3257-94 0100 0030 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 312.000 Unit Price: $9.21
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 521.000 Total: $4,798.41
47028-3257-94 0100 0040 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 25.000 Unit Price: $102.33
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 33.000 Total: $3,376.89
47028-3257-94 0100 0050 716-02.09 L.F. PLASTIC PAVEMENT MARKING Bid: 372.000 Unit Price: $18.42
(LONGITUDINAL CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 286.000 Total: $5,268.12

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47028-3257-94 0100 9506 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 0.000 Unit Price: $186.45
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $186.45
47028-3257-94 0100 0060 716-03.02 EACH PLASTIC WORD PAVEMENT Bid: 8.000 Unit Price: $460.48
MARKING (RXR) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $4,604.80
47028-3257-94 0100 0070 716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 4.000 Unit Price: $179.08
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $358.16
47028-3257-94 0100 0080 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $76.75
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $844.25
47028-3257-94 0100 9507 716-04.07 EACH PLASTIC PAVEMENT MARKING Bid: 0.000 Unit Price: $199.40
(EXIT ONLY ARROW) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $398.80
47028-3257-94 0100 0090 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 14.000 Unit Price: $496.30
(4" LINE) This Est: 5.830 This Est: $2,893.43
Total: 21.000 Total: $10,422.30
47028-3257-94 0100 0100 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 14.000 Unit Price: $3,975.49
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 15.629 Total: $62,132.93

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47028-8257-14 0100 0100 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $28,832.78
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $28,832.78
47028-8257-14 0100 0110 730-14.02 L.F. SAW SLOT Bid: 2,000.000 Unit Price: $2.96
This Est: 0.000 This Est: $0.00
Total: 1,506.000 Total: $4,457.76
47028-8257-14 0100 0120 730-14.03 L.F. LOOP WIRE Bid: 4,000.000 Unit Price: $0.65
This Est: 0.000 This Est: $0.00
Total: 3,902.000 Total: $2,536.30
47028-8257-14 0100 9504 920-25.18 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $2,506.67
(DESCRIPTION)/Additional Backer  This Est: 1.000 This Est: $2,506.67
Rod Required Total: 1.000 Total: $2,506.67
V47 - TSMR  *END OF REPORT*

RR004
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